

OneGeology Technical Working Group Action List from Utrecht Meeting 31st May 2007

TASK	Subtask	OWNER	ASSISTED BY	TIMELINE	Comments
1. Portal, includes registry and client (and access to map data and OneGeology branding)		BRGM	BGS (links to IG + branding) TND+ USGS (more virtual servers if required)	1/11/07 post-Christmas 07	
2. Registry list - Set up as list at 1G.org also, includes URL and service naming conventions		BRGM/BGS		1/10/07	
3. Cook Book Specification 1G Level I WMS Specification (i) to include recommendation on which target attributes to return from the GetFeature info request (ii) 1G Level 1 WMS target recommendations to be made Cook books will be available from 1G.org	S.Task 1	TNO (Suriname)	BGS, CGS, PGI	1/11/07	<ul style="list-style-type: none"> * Cookbooks to be short, simple clear * FAQ page needed on website + place for comment + input * Cookbooks will not include how to set up a web server. If a country does not have this basic capability the buddy system will help * Prototype needs 1G application form; management process needed for conformance to 1G profile before applicants are added to 1G registry list
	S.Task 2	BGS	GEUS, CGS, GeoZS, PGI	1/11/07	
	S.Task 3		(GeoSciML team)	1/11/07	
	S.Task 4		(GeoSciML team)	1/11/07	
	S.Task 6	BGS/BRGM		1/12/07	
4. Outreach Buddy system has 2 streams (i) Host for them in 'regional hubs' (ii) Help to host themselves		Slo. UK, FR, E, N, Cz, Bra, I, PL, J (will cover SE Asia + E. Asia)		1/1/08 = start date	<ul style="list-style-type: none"> * Recommend 1G management Group select and approach candidates which they wish to see on map in 8/2008 * Need strong coordination (by 1G sec) because of sensitivities and overlap
5. Provide Web Services		All workshop attendees		31/12/07	<ul style="list-style-type: none"> * Ensure WMS added on 1st prototype * Ensure "helpers" add WMS on 1st prototype for those countries they are responsible for that have been identified as worthwhile in doing for the prototype (only a very few)
6. Next Technical Meeting BRGM, Orleans France				27-29 February 2008	<ul style="list-style-type: none"> * To discuss progress and plan what needs to be done by August 2008